
Appendix no. 1 - Properties Acquisition Monitoring Progress 3A.4 Extension of a section of the right embankment downstream of the Dąbie Barrage, 

including development of a flood gate in the area of a repair yard
11/2020

Total 

number of 

hectares

Total number of 

plots
Public plots % Private plots %

Unregulated legal 

status
%

Purchased 

plots

Purchased 

hactares

% ha 

purchased
Paid-in plots Paid-in hectares

% of paid-in 

plots

Total compensation 

cost (PLN)

Paid-in 

compensation (PLN)
% paid-in

Permanent Acquisition 0,9335 7 4 57,1% 3 42,9% - - 0 0,0000 0% 0 0,0000 0% - - -

Permanent restriction in the use 0,7640 13 8 61,5% 5 38,5% - - 0 0,0000 0% 0 0,0000 0% - - -

Performance of the construction 

works based upon the disposal 

rights to the properties for 

construction purposes*

- - - - - - - - - - - - - - - - -

Obligation to redevelop the existing 

land utilities
- - - - - - - - - - - - - - - - -

TOTAL 1,6975 20 12 60,0% 8 40,0% 0 0,0% 0 0,0000 0% 0 0,0000 0% 0,00 0,00 -

* in case of those properties the Investor has written voluntary consents of the owners for the acquisition, and it is free of charge


