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This document – forming Appendix no. 1 to the Final Report on implementation of measures 

determined in the Environmental Management Plan for Contract 3A.3  

(reporting period: February 05, 2020 – September 15, 2022),  

consists of the following parts: 

Part I.  Check List for implementation of mitigation measures  

listed in Appendix 1 to the Environmental management Plan (EMP). 

Part II.  Check List for implementation of monitoring measures  

listed in Appendix 2 to the EMP. 

Part III.  Quantitative summary of implementation of measures  

listed in Appendix 1 and 2 to the EMP,  

in the reporting period. 

 

 



Appendix no. 1 to the Final Report on implementation of measures determined in EMP for the Contract 3A.3 

Part I. Check List for implementation of mitigation measures listed in Appendix 1 to the EMP 

 

Reporting period: 02/05/2020 – 09/15/2022  Page 3 

Part I.  Check List for implementation of mitigation measures  

listed in Appendix 1 to the EMP for Contract 3A.3 

 

This part of Appendix no. 1 to the Final Report on implementation of measures determined 

in the Environmental Management Plan (EMP) for Contract 3A.3 presents a check list for 

implementation of mitigation measures listed in Appendix 1 to the EMP within the reporting 

period. 

  

Key for the check list presented in table 1 

Mitigation measures listed in Appendix 1 to the EMP are grouped  

in 18 thematic categories (marked with letters A-R): 

Cat. Category name Item on the list 

A. Requirements on schedule of works  items no. 1-2 

B. Requirements on road access to the Contract area items no. 3-12 

C. Requirements on locations of site facilities and service roads and yards items no. 13-19 

D. Requirements on the quality and management of soils item no. 20 

E. Requirements on proceeding with topsoil/mineral soil items no. 21-26 

F. Requirements on removing (felling) trees and shrubs items no. 27-28 

G. Requirement s on protecting trees and shrubs  
not intended for removal (felling) 

items no. 29-34 

H. Requirements on securing protected natural resources items no. 35-46 

I. Requirements on recreation of the site  
after the completion of construction works 

items no. 47-48 

J. Requirements on the prevention of the environmental pollution items no. 49-73 

K. Requirements on waste management items no. 74-78 

L. Requirements on health and safety protection items no. 79-83 

M. Requirements on extraordinary threats to the environment items no z. 84-86 

N. Requirements on conservation of historic monuments items no. 87-89 

O. Requirements on the Contractor’s staff  
engaged in the implementation of the EMP 

items no. 90-95 

P. Requirements on reporting item no. 96 

Q. Requirements after completion of works items no. 97-99 

R. Remaining ESHS requirements items no. 100-109 
 

 

Numbers in column „Item” – from 1. to 109. – determine numbers of particular mitigation measures, 

in accordance with numbering in Appendix 1 to the EMP. 

For each of mitigation measures the following was given:  

–  brief description of the measure  

(marked with bold and italic letters, including a number in column “Item”); 

–  exact content for the measure from the text in Appendix 1 to the EMP;  

–  description of implementation status of the measure in the reporting period.  
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Table 1.  Check List for implementation of mitigation measures  

listed in Appendix 1 to the EMP for Contract 3A.3 

Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. A. REQUIREMENTS ON SCHEDULE OF WORKS  
 

1. EMP conditions on the schedule of works 

When setting work schedules and at the stage of their 

implementation, the EMP conditions regarding the dates 

and time of conducting various types of work should be taken 

into account, described in detail in the consecutive items of the 

table, including, but not limited to:  

a) acceptable hours of works  

(see item 65);  

b) acceptable dates for removing (felling) trees and shrubs  

(see items 27 and 28);  

c) dates of environmental inspection before removal (felling) 

of trees  

(see item 28);  

d) the optimal date for conducting works  

within the root volumes of trees and shrubs  

(see item 32);  

e) dates of inspections related to ensuring the protection 

of small animals on the site  

(see items 37 and 38);  

f) agreeing deadlines for carrying out land reclamation works  

(see item 47);  

g) deadlines for reporting the implementation of the EMP  

(see item 96). 

Implementation status for particular elements: 

a. Work performance hours 

See: description under item no. 65. 

b. Time of logging  

See: description under items no. 27 and 28. 

c. Time of inspection prior to the logging 

See: description under item no. 28. 

d. Time of performance at roots of trees 

and shrubs 

See: description under item no. 32. 

e. Time of inspection referring to small animals 

See: description under items no. 37 and 38. 

f. Time of reinstatement works 

See: description under item no. 47. 

g. Time of reporting for implementation 

of the EMP 

See: description under item no. 96. 

 

2. EMP conditions on activities to be carried out  

before or at the initial stage of works 

When setting work schedules and at the stage of their 

implementation, the EMP conditions should be taken into 

account regarding activities to be carried out before or at the 

initial stage of works, described in detail in the following items of 

the table, including, but not limited to:  

a) conditions for building and equipping the construction site 

facilities, service roads and sites (see items 13, 14, 15, 37, 51, 

54, 55, 56, 57, 58, 59, 60, 61, 62, 71, 72, 75, 76, 77, 82, 83);  

b) conditions for the road access to the construction site  

(see item 3, 4, 5, 6, 7, 8, 9, 10, 11, 12);  

c) the condition for removing and securing the topsoil/mineral 

soil (see item 21, 22, 23, 24, 25, 26);  

d) the condition for securing trees and shrubs  

unintended for removal (felling) (see item 29);  

e) conditions for the implementation of environmental 

inventories (see item 35);  

f) the condition for securing the building site  

against the entry of small animals (see item 37);  

g) the condition for obtaining decisions authorizing exceptions 

Implementation status for particular elements: 

a. Development and furnishing of the site 

facilities, as well as technological roads 

and yards 

See: description under items no. 13, 14, 15, 37, 

51, 54, 55, 56, 57, 58, 59, 60, 61, 62, 71, 72, 75, 

76, 77, 82, 83. 

b. Traffic services for the construction site  

See: description under items no. 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12. 

c. Removal and protection of top-soil/mineral soil 

See: description under items no. 21, 22, 23, 24, 

25, 26. 

d. Protection of trees and shrubs 

See: description under item no. 29. 

e. Execution of environmental inventories 

See: description under item no. 35. 

f. Protection of the construction  
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

to the principles of species protection of plants, fungi 

and animals (see item 44, 45);  

h) conditions for the development of selected documents 

(see items 20, 44, 74, 79, 84, 88, 92, 93, 94, 96);  

i) conditions for documentation of technical condition 

of buildings and infrastructure facilities (see item 8, 81);  

j) the condition for explosive ordnance survey of the site 

(see item 80);  

k) the condition for inventory of illegal landfills and waste 

disposal (see item 78); 

l) the condition for compliance with the opinion of the heritage 

conservator (see item 87);  

m) the condition for obtaining the Engineer's approval 

for the appointed person to be EMP co-ordinator and the 

composition of the team of environmental experts, 

the team of archaeological experts and the team of sappers  

(see items 91, 92, 93, 94);  

n) the condition for training on the guidelines of the EMP 

implementation (see item 90). 

site against occurrence of animals 

See: description under item no. 37. 

g. Obtainment of derogation decisions 

See: description under items no. 44, 45. 

h. Development of documents 

See: description under items no. 20, 44, 74, 79, 

84, 88, 92, 93, 94, 96. 

i. Documentation on the technical condition  

for buildings and infrastructural objects 

See: description under items no. 8, 81. 

j. Sapper inspection 

See: description under item no. 80. 

k. Inventory of illegal landfills for garbage 

and waste 

See: description under item no. 78. 

l. Observance of heritage conservator’s opinions 

See: description under item no. 87. 

m. Acceptance of the EMP coordinator 

and the environmental, archaeological, 

and sapper supervisors 

See: description under items no. 91, 92, 93, 94. 

n. Trainings on the rules of EMP implementation 

See: description under item no. 90.  

Cat. B. REQUIREMENTS ON ROAD ACCESS TO THE CONTRACT AREA  

3. Conditions for using access roads to the Contract area  

[applied for the existing road system;  

proper marking for access roads] 

The following conditions apply to the use of access roads to the 

Contract area:  

a) access to the Contract area should be based on existing roads; 

b) the Contractor shall ensure proper marking of all access roads 

to the Contract area, in accordance with applicable law 

and arrangements with relevant Road Managers. 

These markings will be regularly inspected, and in the event of 

their destruction or theft, the Contractor will immediately take 

action to restore or complement them; 

c) The aforementioned requirements shall be observed by the 

Contractor also in case of organizing the water transportation. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 4th quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

4. Conditions for using access roads to the Contract area  

[protection of people against increased traffic volume on roads 

during construction works and observance of the rules  

of in-land navigation at water transportation] 

The Contractor shall ensure protection of people against 

increased traffic volume on roads used during construction 

works. During the contract period, the Contractor will provide, 

install and operate all temporary safety devices (e.g. traffic lights, 

information boards, safety barriers), thus ensuring the safety of 

vehicles and pedestrians. 

The Contractor shall apply and observe any regulations and rules 

of in-land navigation in case of using water transportation for the 

works.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 4th quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

5. Conditions for using access roads to the Contract area  

[keeping the technical conditions for roads and yards  

applied by vehicles] 

Compacted surfaces (e.g. technological and access roads) and 

related facilities applied for their proper application, used by the 

cars transporting building materials and aggregate, should be 

kept in a proper technical condition.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

6. Conditions for using access roads to the Contract area  

[observance of limits for weight of load  

and conditions for deliveries of untypical loads] 

The Contractor shall comply with the statutory load limits on the 

axle when transporting materials and equipment to and from the 

Contract area. The Contractor shall obtain all necessary permits 

for the transport of non-standard loads and shall notify the 

Engineer of any such transport on a continuous basis.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

7. Conditions for using access roads to the Contract area  

[liability of the Contractor for damaging infrastructural 

elements and for patency of drainage facilities] 

The Contractor will be liable for any damage to civil structures 

and buildings, roads, drainage ditches, culverts, water and gas 

pipelines, power poles and lines, cables, geodetic control points 

and installations of any kind, and other types of objects such as 

vertical and horizontal markings, navigation markings, 

information boards, cultural heritage structure, etc., caused by 

him or his subcontractors, service providers and suppliers during 

the implementation of the Contract. The Contractor is also 

responsible for restoring the flow of ditches and drainage 

systems in the area of  works and used transport roads, in the 

event of damages caused by the performance of works and 

transport connected with the works. 

the Contractor shall immediately repair any damage at their own 

expense and, if necessary, carry out other work ordered by the 

Engineer;  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

8. Conditions for using access roads to the Contract area  

[photo documentation for the Contract implementation area 

and for the access roads, and site visits and memos on the 

condition of access roads] 

a) the Contractor is obliged to provide photographic 

documentation of the entire Contract area and access roads, 

with particular reference to the technical condition of roads 

and buildings located in the vicinity of the roads for 

transporting building materials. The completed 

documentation should be described with the place and the 

date of development thereof;  

b) prior to the commencement of works, the Contractor shall 

carry out site inspections in the presence of Road Managers, 

subsequently to which the protocols of the condition of access 

roads to the Contract area shall be developed. Based on the 

protocols, the Contractor will be obliged to restore the 

technical condition of the roads;  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

9. Conditions for using access roads to the Contract area  

[establishment on traffic made with Administrators of roads 

and water routes, obtainment of CE’s acceptance,  

and implementation of agreed traffic management plans] 

a) the Contractor is obliged to agree with Administrators of roads 

and of the navigation route the traffic management plan and 

security of the works. The Contractor is obliged to carry out 

the traffic management according to agreed designs (marking 

and securing of the Contract area, marking of detours and 

recommended marking of roads, related to the change in 

traffic management etc.);  

b) prior to the commencement of works, the Contractor shall 

submit to the Engineer for approval the traffic management 

plan and security of works as agreed upon with Road 

Managers as well as the traffic management schedule. 

Depending on the needs and progress of works, traffic 

management plans should be updated by the Contractor on a 

regular basis;  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 4th quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

10. Conditions for using access roads to the Contract area  

[organization of traffic for vehicles and pedestrians] 

The Contractor is obliged to provide access routes for 

ambulances and fire brigades throughout the whole period of 

works, to designate roads, exits and pedestrian crossings and 

parking spaces for vehicles used on site.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

11. Additional conditions regarding access roads  

to the Contract area  

[deliveries using the existing roads] 

Delivery of materials and traffic of vehicles, machines and 

equipment servicing the construction site should be carried out 

on existing public, forest or dirt roads, while applying the 

navigation route, in the first place.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

12. Setting out new access roads  

to the Contract implementation area  

When necessary to make an additional access road to the 

Contract area, it should be outlined as the shortest possible 

section, outside the areas of high natural value. 

Planned locations of access roads should be agreed with the 

team of environmental experts (including, among others, a 

phytosociologist) and submitted along with the abovementioned 

agreements, for the approval by the Engineer. 

The aforementioned establishments are also related to potential 

new reloading sites associated with application of water 

transportation for deliveries of soil.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(a need of developing additional access roads 

to the construction site or setting out additional 

reloading yards for water transportation 

was not identified so far in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

Cat. C. REQUIREMENTS ON LOCATIONS OF SITE FACILITIES AND SERVICE ROADS AND YARDS  

13. Obligation to build site facilities, service roads and yards 

Construction site facilities, service roads and yards must be 

completed prior to the commencement of construction works. 

Construction site facilities are used to store building materials, 

garaging, refueling and repairing vehicles, machines and 

equipment, and to provide location of social facilities (locker 

rooms, office, workshop, portable sanitary cabins) and waste 

containers. 

Equipment for site facilities should meet, among others, 

conditions provided for in items 37, 51, 54, 55, 56, 57, 58, 59, 60, 

61, 62, 71, 72, 75, 76, 77, 82, 83. 

When planning the abovementioned facilities of the construction 

site their space should be limited to the necessary minimum.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

14. Conditions for the location of construction site facilities, yards, 

storage/disposal sites, etc. 

Materials storage place, social facilities and parking space for 

machines and equipment should be located:  

a) in the areas with the lowest natural values, taking into account 

the principle of minimizing land take and transformation of its 

area and the obligation of land reclamation after completion 

of works,  

b) outside the immediate vicinity of flood waters of the river and 

outside the areas where water may be contaminated,  

c) outside the embanked area,  

d) at a distance of not less than 100 m from existing 

watercourses, water reservoirs and wetlands;  

e) in the areas ensuring no impact of noise on acoustically 

protected areas.  

The locations intended for site facilities and the abovementioned 

components of the construction site should be agreed with a 

team of environmental experts (including a phytosociologist and 

zoologists) and presented for the Engineer’s approval together 

with expert agreements.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

15. Conditions for the location of service roads 

Service roads should be located:  

a) outside the areas with the highest natural values; if the 

condition cannot be met in a given location, service roads 

should be located in the immediate vicinity of works, taking up 

minimum necessary space of the areas;  

b) at the maximum possible distance from existing watercourses, 

water reservoirs and wetlands;  

c) in the first place on existing roads, including existing roads 

linear to and on flood banks;  

The locations intended for service roads should be agreed with a 

team of environmental experts (including a phytosociologist) and 

presented for the Engineer’s approval together with expert 

agreements.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

16. Economical use of the site and limitation of works 

on the embanked area 

In the whole Contract area, economical use of the site should be 

ensured as well as a minimum transformation of its area. 

All works related to the implementation of the Contract should 

be carried out to the maximum extent possible outside the areas 

of the existing embanked area. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

17. Economical use of the site - materials storage place 

When outlining storage spaces, their number and area should be 

limited to the extent necessary for the current works or 

activities. 

In the case the areas intended for storage of materials become 

empty, such areas should be reused as far as possible for further 

storage of materials. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

18. Buy-outs and compensation 

[obtainment of properties for the purpose of permanent 

acquisition] 

Buy-outs and compensation as well as assistance for individuals 

affected by the Project (pursuant to Land Acquisition and 

Resettlement Action Plan).  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(payment of dues referring to the obtainment 

of properties for the purpose of permanent 

acquisition has been done by the Investor 

prior to the commencement of Contract 

implementation;  

it was not identified necessary to acquire 

additional properties for the purpose 

of permanent acquisition in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

19. Payment of compensation 

[obtainment of properties for the purpose of temporary 

acquisition] 

Payment of compensation by the Contractor for temporary 

occupancy prior to commencement of works (in accordance with 

the Land Acquisition and Resettlement Action Plan).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. D. REQUIREMENTS ON THE QUALITY AND MANAGEMENT OF SOILS   

20. Management of the soils from within the construction site  

Soils located on the construction site (including earth masses) 

should first be used on the construction site. The remaining 

excess of soil should be managed in accordance with the design 

documentation.  

The procedure for dealing with soil constituting waste should be 

presented in the Waste Management Plan prepared by the 

Contractor and submitted to the Engineer for approval prior to 

the commencement of works (in accordance with item 74 –

preparation of a Waste Management Plan (PGO)).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. E. REQUIREMENTS ON PROCEEDING WITH TOPSOIL/MINERAL SOIL  

21.
1
 Collecting the top layer of soil  

In order to protect the layer of topsoil from the Contract area: 

a) prior to the commencement of earthworks on a given area, 

it should be inspected for the presence of protected species.  

In case of identifying specimens of the protected species 

one shall implement measures described under item no. 35 

point c; 

b) prior to the commencement of construction works in 

individual parts of the Contract area, a layer of fertile soil 

(i.e. topsoil) should be removed, with a thickness of not less 

than 0.1 m (this condition applies to all locations in the 

Contract area where the existing topsoil layer could be 

degraded in relation to conducting works, driving 

and operating vehicles, machinery and equipment, 

storing materials, etc.); 

c) the works associated with the removal of the top layer of soil 

(top-soil) may be performed throughout the year. 

The works shall be done in stages along with progress of works 

at modernization of the following embankment sections; 

d) measures described under point b shall be implemented 

under ongoing environmental supervision (including 

supervision by an expert ornithologist).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued (with breaks)  

until the 4th quarter of 2021.  

In the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

22. Storing of topsoil 

The removed layer of top-soil shall be stored  

in the following way: 

a) removed topsoil shall be stored beyond the area 

of earthworks in piles;  

b) the precise location of topsoil piles should be pre-arranged 

with a team of environmental experts (including 

phytosociologist and zoologist), so that topsoil storing 

does not degrade natural habitats and protected species, 

nor does it adversely affect the condition of trees and shrubs; 

c) storage piles of topsoil should be secured against: 

contamination, being driven over by vehicles, compaction, 

storage of building materials, etc.; 

d) storage piles of topsoil, until they are reused for final shaping 

of the embankment and adjacent areas, shall be kept 

in adequate humidity, in a manner allowing for its reuse –  

they should be systematically sprinkled, with a frequency 

depending on the weather.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020  

and from the 3rd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

 
1  The content of monitoring measure in item no. 21 takes into account the changes resulting from Annex No.1 

to the EMP for Contract 3A.3 (dated 07/30/2020). 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

23. Use of topsoil 

Upon the completion of construction works the topsoil should be 

used to restore the fertile soil layer at later construction phase.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

24. Collecting the mineral soil layer 

After removing topsoil, a ca. 40 cm layer of mineral soil should be 

removed (or more if bentonite mat has been laid).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the 4th quarter of 2021.  

N o i ssues with implementation 

were identified. 

 

25. Storing the mineral soil 

The removed layer of mineral soil shall be stored in the following 

way: 

a) removed mineral soil shall be stored beyond the area of 

earthworks in piles;  

b) the precise location of mineral soil piles should be pre-

arranged with a team of environmental experts (including 

phytosociologist and zoologist), so that mineral soil storing 

does not degrade natural habitats and protected species, nor 

does it adversely affect the condition of trees and shrubs; 

c) storage piles of mineral soil should be secured against: 

contamination, being driven over by vehicles, compaction, 

storage of building materials, etc.; 

d) storage piles of mineral soil, until they are reused for final 

shaping of the embankment and adjacent areas, shall be kept 

in adequate humidity, in a manner allowing for its reuse – they 

should be systematically sprinkled, with a frequency 

depending on the weather. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 3rd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

26. Use of mineral soil  

The stored mineral soil should be used at later stages of 

construction.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. F. REQUIREMENTS ON REMOVING (FELLING) TREES AND SHRUBS   

27. Permissible date of removing (felling) trees and shrubs 

Removal (felling) of trees and shrubs should be scheduled for the 

period from September the 1st to the end of February. 

It is permitted to carry out removal (felling) of trees and shrubs 

in another period provided that an ornithological inspection 

(inspection by an ornithologist expert) is carried out, which will 

verify and confirm that the birds' nests or breeding sites will not 

be destroyed as a result.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020.  

N o i ssues with implementation 

were identified. 

 

28. Environmental supervision before and during removal (felling) 

trees with diameter above 40 cm 

In the case of removing trees with diameter above 40 cm, the 

following rules apply: 

a) removal (felling) of trees with diameter above 40 cm should 

be preceded by the inspection of these trees for the presence 

of protected species of invertebrates and bats, carried out by 

experts entomologist and chiropterologist, in no more than 1 

week time before felling the tree; 

b) in case protected species of invertebrates and/or bats in trees 

planned for removal (felling) are detected, the experts will 

schedule acceptable deadlines and ways to carry out felling as 

well as determine the methods of dealing with the wood 

inhabited by protected animal species. 

 The deadlines for removal (felling) as scheduled by the experts 

can not violate the conditions specified in item 27 - 

Permissible date of removal (felling) of trees and shrubs. For 

trees in which bats have been found, the optimal date for 

felling is the period from September the 1st to October the 

31st; 

c) removal (felling) of trees with diameter above 40 cm will be 

carried out under the direct supervision of the above expert 

entomologist and chiropterologist; 

d) in case representatives of protected invertebrate species 

and/or bats are found in the trees subject to removal (felling), 

the experts shall determine the methods of dealing with the 

wood inhabited by protected animal species and how to 

reduce the death rate of identified representatives of 

protected animals; 

e) in case protected species of invertebrates and/or bats in trees 

planned for removal (felling) or trees subject to removal ( 

felling) are detected, an administrative decision required by 

law should be obtained to allow for exceptions to the 

prohibitions applicable to protected animal species (if 

required in a given case); 

f) relocation of protected species of invertebrates and/or bats 

from trees planned for removal (felling) and/or from trees 

subject to removal (felling) can only take place under the 

direct supervision of the above mentioned experts 

entomologist and chiropterologist.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. G. REQUIREMENTS ON PROTECTING TREES AND SHRUBS 

NOT INTENDED FOR REMOVAL (FELLING)  

 

29. Protection of tree trunks not intended for removal (felling) 

Prior to the commencement of construction works, tree trunks 

exposed to mechanical damage should be wrapped in wood to 

a height of 2-3 m from the ground level (the bottom part of the 

boards should be supported on the ground). A flexible material 

(e.g. thick straw mats) should be placed between the cloaking 

and the tree trunk surface, in order to secure the trunk against 

scratching. 

The wooden cloaking should be attached to the trunk (e.g. with 

wire bands or steel tape) in a way that does not harm the tree. 

During the Contract implementation period, the condition of tree 

trunks exposed to damage should be monitored on an ongoing 

basis and the protection should be maintained in a proper 

condition. 

After the completion of works trunk protection should be 

removed. 

Works near root systems and trunks should be done by hand. 

It is not allowed to leave the root blocks uncovered for a long 

time to prevent them from drying out. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 2nd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

30. Protection of the areas under crowns of trees and shrubs 

Construction works should be carried out in a way that does not 

harm trees and shrubs that have not been intended for removal 

(felling). 

At a distance of less than 1 m from the edge of the protrusion of 

the crown of trees and shrubs not intended for removal (felling), 

it is forbidden to: 

a) outline roads and service yards, parking spaces and other 

elements that may influence the increase in tamping and 

changes in soil aeration; 

b) allow for traffic, stopover and parking of vehicles, machines 

and equipment; 

c) store earth masses (including topsoil) and building materials 

(in particular bulk materials); 

d) smoke or use fire, use equipment or machines producing high 

temperature that can cause drying of the crown of trees. 

The storage of cement, aggregates, diesel, fuels and binders is 

prohibited at a distance of less than 10 m from trunks of trees 

and shrubs not intended for removal. 

The method of forming and compacting embankments in the 

vicinity of trees and shrubs not intended for removal shall be 

agreed with an expert dendrologist, and the results of the 

findings should be submitted to the Engineer for approval.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 2nd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

31. Preventive cutting of branches of trees exposed to damage 

In the case of exposure of tree boughs and branches 

to mechanical damage by working or moving vehicles, machines 

and equipment, preventive cutting of tree branches exposed to 

damage should be carried out. 

These pruning cuts - under the supervision of a dendrologist 

expert - cannot disturb the natural habit of trees (they cannot 

cover more than 1/3 of the green mass), they should ensure 

stability and statics of trees (pruning must be even on each side 

of the crown).  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020  

and in the 2nd quarter of 2020.  

N o i ssues with implementation 

were identified. 

 

32. Carrying out works within root blocks of trees and shrubs 

Works in the vicinity of root blocks of trees and shrubs 

not intended for removal (felling) should only be carried out 

manually, subject to the following conditions: 

a) skeletal roots (with a diameter of over 4 cm) should not be 

cut off; 

b) excavations should be carried out no closer than 2 m 

from the trunk; 

c) the time of root exposure to drying should be shortened to 

the minimum (while maintaining the conditions referred to 

in item 33 - Protection of exposed roots of trees and shrubs); 

d) the suitable period for carrying out the work in question is 

from October to April, 

e) it is prohibited to store any materials, soil or construction 

waste near tree trunks.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 2nd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

33. Securing of exposed roots of trees and shrubs 

Exposed roots of trees and shrubs not intended for removal 

(felling) should be covered with straw or jute mats. At positive 

temperatures, these mats should be abundantly moistened with 

water (to prevent drying of the roots), while at negative 

temperatures these mats should be dry (to avoid freezing of the 

roots).  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(uncovered roots of trees and shrubs, 

requiring protection in a way described 

in item no. 33 under Appendix 1 to the EMP, 

were not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

34. Securing of damaged trees and shrubs 

In case aboveground parts of trees and shrubs not intended for 

removal have been damaged, the necessary care measures 

should be carried out immediately, adequate to the place and 

type of damage. 

In case of root damage, the ends should be trimmed off and the 

roots secured with a fungicide. 

The abovementioned activities should be performed in 

consultation with the team of environmental experts 

(dendrologist expert), and after they have been completed, the 

Engineer should be presented with an opinion on the 

aforementioned team regarding the assessment of the activities.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 3rd quarter of 2022.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. H. REQUIREMENTS ON SECURING PROTECTED NATURAL RESOURCES  

35. One-time nature inventory of the area of works  

before the commencement of works 

Prior to the commencement of works, a one-time nature 

inventory of the Contract area, performed by a team of 

environmental experts, referred to in item 92 - Providing a team 

of environmental experts. 

The purpose of the inventory is to determine the current 

distribution of natural habitats and habitats and sites of 

protected species of flora and fauna, including ongoing revision 

of information on the subject as included in the EIA Report 

(drawn up in 2014, together with later supplements) and in the 

Investment Data Sheet (drawn up in 2014). 

If the presence of natural habitats and habitats or protected sites 

of plant and animal species in the Contract area has been 

confirmed, it is necessary to do as follows: 

a) in the case of natural habitats - further actions should be 

agreed with a competent environmental team expert, and the 

results of the findings should be submitted to the Engineer for 

approval; 

b) in the case of habitats or sites of protected species - perform 

the actions referred to in item 44 (obtaining a decision 

allowing for exceptions to the principles of species protection 

of plants, fungi and animals for the habitats and sites of 

protected species indicated in the EIA and the Investment 

Data Sheet) and item 45 (obtaining a decision allowing for 

exceptions to the principles of species protection of plants, 

fungi and animals for newly detected habitats and sites of 

protected species); 

c) identified representatives of protected species (e.g. 

amphibians, reptiles, birds) should be relocated outside the 

Works Contract site to a place with similar habitat conditions, 

far away enough from the Works Contract site, so that animals 

cannot return to this area until the work has been completed. 

All work will require an appropriate administrative decision in 

accordance with the procedure indicated in the above item - 

b). (before relocating amphibians, you must obtain the permit 

of the owner or manager of the reservoir, watercourse or 

terrain to which they will be transferred).  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020  

and in the 2nd quarter of 2020.  

N o i ssues with implementation 

were identified. 

 

36. Limiting the time of the Contract completion 

The Contractor should ensure such organization of works as to 

shorten the duration of the Contract as much as possible and in 

this way minimize the negative impact of works on animals living 

in the area of the Contract and its neighbourhood.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

37. Securing the Contract area against small animals  

entering the site 

Works should be performed in such a way as to avoid killing 

animals. 

If seasonal migrations of amphibians are reported to take place 

on the Works Contract site, the area of works should be secured 

so that the amphibians cannot get to the site where they would 

be at risk - for this purpose, temporary fencing made of a 

compact material (e.g. transparent foil, tarpaulin, geotextile, 

geogrid) should be set up. Alongside the fencing, every 20-30 m 

shallow holes need to be dug (about 0.5x0.5x0.2 m) lined with 

foil as traps for roaming amphibians, which should be inspected 

twice a day – in the morning and in the late afternoon. If 

amphibians are found in them, they should be moved outside the 

Works Contract site to  a place with similar habitat conditions, far 

away enough from the Works Contract site, so that they cannot 

return to this area until the work has been completed. 

Determining the precise location of fencing securing the Contract 

area against animals entering the site and installation of the 

abovementioned fencing should be carried out under the 

supervision of an expert herpetologist and theriologist. 

The above-mentioned measures shall be performed without 

detriment to the implementation of the measures indicated in 

items 40 and 41. 

The measures undertaken by the herpetological supervision 

cannot increase mortality of protected species. 

The condition of the abovementioned fencing should be 

inspected on regular basis and any possible gaps should be 

immediately removed, including: 

a) from March the 1st to August the 31st  these inspections 

should be carried out at least once every 3 days; 

b) from September the 1st to the end of February – not less than 

once every 10 days. 

Fencing inspections should be carried out with the participation 

of the abovementioned experts. 

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(a need of providing measures referring 

to the protection of the construction site 

against the occurrence of small animals, 

referred to in item no. 37 under Appendix 1 

to the EMP, was not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

38. Inspection of places that could be traps for small animals 

Every day in the morning inspect excavations and other places 

that can be traps for animals: amphibians, reptiles, small 

mammals. 

In the periods from March the 1st to May the 15th and from 

September the 15th to October the 15th, a second inspection 

should also be carried out every day in the late afternoon. 

Trapped animals should be collected and released outside the 

Contract area, to the place appropriate for a given species, which 

should be determined in agreement with an expert of the 

environmental team. 

The last inspection for the presence of animals in the excavations 

should be carried out immediately before backfilling the 

excavations. 

Inspections should be carried out under the guidance and in 

accordance with the guidelines of an expert herpetologist and 

theologian, who will also coordinate and indicate the places of 

release of trapped animal species. 

All wells, excavations and other anthropogenic structures which 

may be a trap for amphibians and small mammals should be 

secured according to the guidelines and under the guidance of 

the abovementioned expert herpetologist and the theriologist.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(presence of places that may form traps 

for animals, as referred to in item no. 38 

under Appendix 1 to the EMP,  

was not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

39. Ongoing liquidation of marginal water deposits  

in the Contract area 

During the Contract performance, it is necessary to permanently 

eliminate marginal water deposits in places which may interfere 

with ongoing or scheduled works as well as in places where 

ongoing or scheduled traffic of vehicles, machines and 

equipment is to be run. 

This measure aims to prevent the settlement of protected 

amphibian species in the Contract area during the performance 

of works. This activity should be carried out in consultation with 

a herpetologist, who will also supervise if the procedures are 

followed.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued (with breaks)  

until the end of the reporting period.  

From the 2nd quarter of 2020  

to the 4th quarter of 2020  

and from the 2nd quarter of 2021  

to the 4th quarter of 2021  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

40. Ensuring the possibility of safe migration of amphibians 

Works should be carried out in a manner that ensures the safe 

migration of amphibians, including the migration through 

designed internal roads within the Contract area. Detailed rules 

for meeting this condition should be agreed with a herpetologist, 

who will also supervise if the procedures are followed. 

The abovementioned agreements with a herpetologist should be 

submitted to the Engineer for approval.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(a need of implementing measures to assure 

the possibility of safe migration of amphibians 

within the construction site, as referred to 

in item no. 40 under Appendix 1 to the EMP, 

was not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

41. Trapping and relocating small animals from the Contract area 

If small animals are reported to inhabit the Contract area 

(amphibians, reptiles, small non-flying mammals, bats), in places 

where works may pose a threat to their life or health, they 

should be trapped and relocated from the Contract area to the 

appropriate habitats, located outside the impact of the works. 

These actions should be performed under the supervision of a 

competent environmental expert (herpetologist, theriologist 

and/or chiropterologist).  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(a need of implementing measures referring 

to catching and relocating specimens of animals, 

as referred to in item no. 41 under Appendix 1 

to the EMP, was not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

42. Fighting foreign invasive plant species 

During the works, foreign invasive plant species should be 

removed (at least twice a year, in the entire Contract area), until 

they disappear and are replaced with local vegetation. 

Removal of foreign invasive plant species should be done by 

pulling out the plants (along with the root ball), transporting and 

then disposing of them. 

The actions should be carried out in accordance with detailed 

instructions specified by the phytosociologist expert.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 2nd quarter of 2022  

and in the 3rd quarter of 2022.  

N o i ssues with implementation 

were identified. 

 

43. Ongoing inspections of the team of environmental experts 

during the Contract implementation period 

Works and other works performed during the Contract 

implementation period should be carried out under the ongoing 

supervision of a team of environmental experts (referred to in 

item 92). 

These experts should, among others, carry out regular 

inspections of the entire area of the Contract (at least once a 

month) and submit their comments and recommendations to the 

Contractor's staff responsible for carrying out works in 

accordance with the EMP conditions. 

The notes from the inspections should be made in writing, 

attached to the monthly reports on the implementation of the 

EMP conditions (referred to in item 96 - Reporting the 

implementation status of the EMP).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

44. Obtaining a decision allowing for exceptions to the principles 

of species protection of plants, fungi and animals 

for the habitats and sites of protected species shown in the EIA 

and the Investment Data Sheet 

In respect of the resources of protected plant fungi and animals 

species, as shown in the Environmental Impact Assessment 

Report along with subsequent supplements, and in the 

Investment Data Sheet, the following actions should be 

performed before the commencement of construction works: 

a) The Contractor shall obtain and submit to the Engineer for 

approval a written opinion of the team of environmental 

experts including the specification of: 

 the extent of the possible impact of the works on the 

identified natural resources, and  

 the need to obtain the decision referred to in point b herein, 

 and then, if it proves necessary in the light of the 

abovementioned opinion, the Contractor shall carry out the 

activities referred to in point b-d (hereunder); 

b) before taking any actions that may lead to the destruction of 

habitats and sites or flushing out the representatives of 

protected species), the Contractor is required to obtain the 

administrative decision required by law, allowing for 

exceptions to the binding prohibitions regarding protected 

species of plants, fungi and animals; 

c) the Engineer should be notified of the decision obtained; 

d) the Contractor is obliged to precisely and timely implement 

the conditions contained in the abovementioned decision.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020,  

in the 2nd quarter of 2020 

and in the 1st quarter of 2022.  

In the 1st quarter of 2022  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

45. Obtaining a decision allowing for exceptions to the principles 

of species protection of plants, fungi and animals 

for new detected habitats and sites of protected species 

If prior to the commencement or during the performance of 

construction works in the Contract area, the presence of habitats 

or sites of protected species of flora and fauna has been reported 

(other than the sites referred to in item 44 - Obtaining a decision 

allowing for exceptions to the principles of species protection of 

plants, fungi and animals for the habitats and sites of protected 

species shown in the EIA and the Investment Data Sheet), then 

the Contractor shall undertake measures listed in item 44.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(presence of habitats or stands of protected 

flora and fauna species, referred to in item no. 45 

under Appendix 1 to the EMP, was not identified 

in the Contract implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 



Appendix no. 1 to the Final Report on implementation of measures determined in EMP for the Contract 3A.3 

Part I. Check List for implementation of mitigation measures listed in Appendix 1 to the EMP 

 

Reporting period: 02/05/2020 – 09/15/2022  Page 22 

Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

46. Relocation of protected species 

Prepare a report and photographic documentation on the 

activities related to the relocation/destruction of existing plant 

or animal species. The report should be consistent with the 

guidelines indicated in the administrative decisions obtained. The 

report should state at least the type and quantity of relocated 

species, indicate the places from which and to which they will be 

relocated, the manner of relocation and the time.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(a need of performing actions referred to 

in item no. 46 under Appendix 1 to the EMP 

was not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. I REQUIREMENTS ON RECREATION OF THE SITE 

AFTER THE COMPLETION OF CONSTRUCTION WORKS 

 

47. Recreation of topsoil layer and green areas  

and tidying up the site after completion of works 

After completion of works: 

1) construction facilities, service roads and sites should be 

dismantled, whilst road panels and sand collected from ballast 

should be transported outside the Contract area to the place 

specified beforehand (accepted by the Engineer); 

2) in the areas occupied in connection with the implementation 

of the Contract (within the boundaries of the Contract area), 

appropriate agrotechnical measures should be taken (soil 

loosening, fertilization, etc.), in order to prepare the 

recreation of the fertile soil layer; 

3) in the areas occupied in connection with the implementation 

of the Contract (within the boundaries of the Contract 

area)the fertile soil layer should be recreated (including the 

use of the topsoil collected from the area of works); 

4) treatments facilitating the restoration of green areas should 

be performed (including seeding and planting trees [in 

accordance with the design documentation], using only native 

plant species, compatible with local habitat conditions); 

5) proper care of the recreated green areas should be 

ensured(until the end of the Defect, Guarantee and Warranty 

Period).  

6) tidy up the Contract area; 

7) the area covered by the works as used by machines, means of 

transport and areas adjacent to the area of works should be 

restored to its original state. 

Activities described in point 2, 3, 4 and 5 (above) should be 

performed under the supervision of experts phytosociologist and 

dendrologist, including: 

a) agreement of the exact dates of works; 

b) agreement of the composition and quantitative proportions of 

seed mixtures planned for sowing; 

c) agreement of conditions for preparation of soil; 

d) agreement of the principles of caring for the recreated green 

areas; 

e) submission of the results of the above agreements to the 

Engineer for approval; 

f) supervision over the implementation of activities supporting 

the recreation of green areas and supervision over the care of 

these areas (until the end of the Defects Notification Period, 

Guarantee and Warranty). 

Activities related to the recreation of the topsoil layer and the 

restoration of green areas referred to in this item of the EMP 

should be commenced as soon as their implementation is 

possible.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

48. Caring for grasslands 

Caring for grasslands in the first growing season after planting 

consists in: 

 fertilizing, lawns should be supplied with mineral fertilizers as 

needed (no more 3-5 kg NPK/are/year). Mixtures of fertilizers 

should be prepared in such a way as to supply the grass with 

ingredients required in particular seasons: 

o in spring, the lawn requires a mixture with dominating 

nitrogen, 

o from the middle of summer nitrogen should be reduced, 

increasing the dose of potassium and phosphorus, 

o the final fertilization should not contain nitrogen, but 

potassium and phosphorus. 

 seeding,  

 moving:  

o the first mowing should be carried out when the grass is 

about 10 cm high and should be cut to a height of 6 cm, 

o subsequent mowing should take place at such intervals so 

that the grass does not exceed 15 cm in height, 

o the last pre-winter mowing should be carried out 1 month 

before the expected cold weather (for the climate of Poland 

the first half of October may be assumed), 

o after each mowing, cut grass should be removed from all 

surfaces and harvested hay should be stored outside the 

construction site, 

 it is necessary to maintain adequate soil moisture. 

Mowing of grasslands in subsequent growing seasons should be 

carried out twice a  year.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. J. REQUIREMENTS ON THE PREVENTION OF THE ENVIRONMENTAL POLLUTION  

49. The use of building materials in accordance with regulations 

and standards and harmless to the environment 

Only building materials that are not harmful to the environment 

(natural, environmentally friendly or neutral) should be used for 

the implementation of the Contract. One shall not apply 

substances, which would be lethal to the occurring animals, 

except for substances necessary for proper operations of the 

construction machines. 

The materials, raw materials, fuels, fertilizers, cement-concrete 

mixes used should be certified and approved for use. 

Earth structures should be made of natural materials, without 

the use of hazardous materials or harmful to health. 

Mineral materials, possibly geotextiles, should be used for the 

construction/extension of embankments, but only those that are 

not a source of emission of harmful substances to the soil and 

water environment. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

50. Technical efficiency and inspections of vehicles, machines 

and equipment 

In order to prevent contamination of soil and water, only 

technically efficient vehicles, machines and equipment should be 

used to carry out works. 

The Contractor should carry out ongoing inspections of the 

efficiency of vehicles, machines and equipment and eliminate 

with any resources available any permeating of contamination to 

soil and water, including in particular spilling of fuel, hydraulic 

diesel and petroleum substances, both during operating, 

refuelling, transport, as well as the work of vehicles, machines 

and equipment.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

51. Conditions on the location of the sites for collection 

and production of building materials 

Building materials, in particular bulk materials, should be 

collected only on compacted surfaces within the construction 

site. These materials cannot be collected at a distance of less 

than 100 m from existing watercourses. 

Analogous conditions apply to the places of production of 

building materials (cement mixes, prefabricates, aggregates, 

etc.). 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

52. Reducing time and number of drainage and the ban to dispose 

of water from excavations directly to watercourses 

The time for carrying out drainage should be reduced to the 

minimum and such methods should be applied to reduce the 

amount of pumped water and ensure its protection against 

contamination. 

The water pumped out form the excavations cannot be directly 

disposed to watercourses due to high content of suspension. 

Before disposing to watercourses the water should be purified of 

suspension, through the use of sedimentation tanks. 

Suspensions after treatment should be managed in a manner 

consistent with their qualifications eliminating the possibility of 

entering the watercourse or storage in places where flooding or 

permeating may occur. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

53. The ban to interfere with watercourse beds and riverside zone 

During the performance of the Contract it is not allowed to 

interfere with the beds and banks of the watercourses (e.g. the 

ban of traffic  of vehicles, machines and equipment, the ban to 

contaminate, devastate, store materials, etc.).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

54. Conditions for movement of vehicles, machines and equipment 

in the Contract area 

Movement of vehicles, machines and equipment shall be 

carried out only: 

a) within the site area; 

b) on existing roads; 

c) on service roads and yards; 

d) on internal roads (after they have been built).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

55. Parking place for machines and vehicles after finishing work 

Machines and vehicles shall be parked, every day after finishing 

work, in places intended for parking in the site facility area. 

After stay over periods of the vehicles parked during the break 

in operation, the parking place should be inspected for the 

presence of any leak of operational substances.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

56. Sealing of the ground intended for movement of vehicles, 

machines and equipment on the construction site 

The site area intended for movement of vehicles, machines and 

equipment shall be sealed from the ground using insulating 

materials to guarantee the soil protection.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

57. The ban to carry out maintenance activities and repairs of 

vehicles, machines and equipment outside the construction site 

Maintenance of vehicles, machines and equipment (including 

(including change of diesel, liquids, etc.) may be carried out only 

in designated places on the construction site, meeting the 

conditions specified in item. 58 - Designation and sealing of 

garages and maintenance of vehicles, machines and equipment.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

58. Designation and sealing of garages and maintenance 

of vehicles, machines and equipment 

Places intended for maintenance of vehicles, machines and 

equipment (including garaging, refuelling and technical service 

yards, etc.) should be designated and properly marked on the 

construction site. 

The above-mentioned places intended for maintenance of 

vehicles, machines and equipment should be periodically (until 

completion of the construction) lined with impermeable 

insulating materials, protecting the substrate against penetration 

of solid or liquid contaminants. 

When determining the location of the places, safe distance from 

flowing and standing water tanks should be taken into account, 

among others. 

The detailed location of the above places should be agreed in 

advance with a team of environmental experts (including an 

expert phytosociologist and a zoologist).  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

59. Ensuring the outflow of water from parking yards and roads 

to sewage systems 

Parking yards for equipment and access roads should be made 

with a slope ensuring outflow of rainwater and snowmelt and 

wastewater to sewage devices or to other receivers in a way that 

prevents any contamination from entering the ground or surface 

water.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

60. Ensuring the outflow of water from parking yards and roads 

to sewage systems 

In the vicinity of the places intended for servicing vehicles, 

machines and equipment  (including garaging, refuelling and 

technical service yards, etc.) it is necessary to ensure adequate 

quantities of sorbents, used for liquidation of diesel leaks and 

outflows of petroleum derivatives.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

61. Guidelines for refuelling vehicles, machines and equipment 

Refuelling should be carried out using mobile or stationary fuel 

distribution points, with appropriate safeguards, such as a stand 

with a sorbent used for liquidation of leaks and outflows of 

petroleum derivatives.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

62. Guidelines for washing and cleaning vehicles, machines 

and equipment 

It is forbidden to mark places or wash vehicles near 

watercourses, i.e. at a distance of less than 100 m, water 

reservoirs, as well as places where water stagnation has formed 

(conditions specified in item. 14 - Conditions for the location of 

construction site facilities, yards, storage/disposal sites, etc.). 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

63. Prevention of leaks from vehicles, machines and equipment 

Maintenance of vehicles, machines and equipment used in the 

Contract area (including, among others, cleaning the equipment 

after concreting works) are allowed only in designated places on 

the construction site, adequately secured against the possibility 

of contamination of the ground and waters and equipped in such 

way as to enable the immediate removal of any contamination.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

64. Proceedings in the case of emission of petroleum derivatives 

In the event of the emission of petroleum derivatives into the 

environment (including soil and water) the following measures 

should be taken: 

a) take immediate action to prevent the spread of 

contamination, by means of available resources (e.g. 

sorbents); 

b) immediately remove the soil contaminated as a result, 

in accordance with applicable regulations. 

c) in case of major failures, use the procedures described in item 

85 – Emergency notification rules 

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(events associated with emission 

of diesel derivatives to the soil and water 

were not identified in the Contract 

implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

65. Reducing time of works to daytime 

Construction works should be carried out in a daytime, 

i.e. from 6:00 to 22:00.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

66. Reducing noise of vehicles, machines and equipment 

During the performance of the Contract only technically efficient 

vehicles, machines and equipment shall be used, with noise 

emission (acoustic power) compliant with the binding regulations 

and which does not result in exceeding the environmental quality 

standards in the scope of permissible noise levels. 

In case any inefficient vehicles, machines and equipment are 

found which can generate a higher noise level in their 

neighbourhood, they should be immediately replaced with the 

efficient ones.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

67. Reducing noise of pump sets 

In the case of carrying out works in the acoustically protected 

areas or in their vicinity, in order to reduce their inconvenience 

to residents, only such pump sets shall be used which are 

equipped with soundproof housing which ensures the reduction 

of the noise levels to be compliant with the applicable 

regulations and standards (regarding permissible noise levels in 

the environment). 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

68. Control of noise level in acoustically protected areas 

In the case of works carried out in acoustically protected areas or 

in their vicinity, the noise level shall be constantly monitored 

and, depending on the needs, appropriate technical and 

organizational measures ensuring noise reduction to be 

compliant with applicable regulations and standards (regarding 

permissible noise levels in the environment) should be applied.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

69. Limiting the power consumption of vehicles, machines 

and equipment 

Vehicles, machines and equipment shall be used with low power 

consumption and switch off power/engines during the break in 

operation. 

Operating time of vehicles, machines and equipment shall be 

reduced to the necessary minimum. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

70. Limiting air pollution with exhaust fumes 

In order to reduce the negative impact on the condition of the 

air: 

a) only technically efficient vehicles, machines and equipment 

should be used, with the required approvals to reduce the 

emission of gaseous and particulate substances into the 

atmosphere; 

b) a place should be provided for free manoeuvres of vehicles, 

such as yards; 

c) it is necessary to limit the movement of vehicles, machines 

and devices to the necessary minimum, as well as to limit the 

speed of traffic on the construction site; 

d) it is necessary to minimize the idling time of engines and 

follow the instructions on shutting down the machines and 

equipment during breaks in operation; 

e) vehicles should be parked with the engine turned off.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

71. Limiting dusting from the construction site and roads 

When carrying out construction works, the effects of secondary 

dusting should be limited by maintaining a high work culture, in 

particular by: 

a) regular cleaning of the construction site; 

b) applying the necessary technical and organizational measures 

to limit the emission of dust from the construction site, 

including storage places for building materials causing dusting; 

c) spraying dusty road surfaces in dry periods, before using 

vehicles; 

d) using sealed tarpaulins on cars carrying materials that can 

cause dusting during transport; 

e) cleaning vehicle wheels before entering access roads to the 

Contract area; 

f) removing dirt using mechanical devices.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

72. Keeping the roads clean 

In order to keep the roads clean and prevent dusting on the 

roads the following steps should be taken: 

a) the Contractor shall apply all available technical means and 

organize works to minimize the dusting and pollution of access 

roads to the Contract area; 

b) the Contractor is obliged to immediately and systematically 

remove any dirt caused on the roads as a result of the 

movement of vehicles, machines and equipment related to 

the implementation of the Contract.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

73. Ban to burn fires and burn down materials, waste, litter, etc. 

It is forbidden to burn fires and burn down materials, waste and 

litter, etc. in the Contract area.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. K. REQUIREMENTS ON WASTE MANAGEMENT   

74. Development of a Waste Management Plan (PGO) 

Prior to the commencement of works the Contractor shall 

develop and submit for the Engineer’s approval a Waste 

Management Plan, specifying the way of handling waste 

expected to be generated during the works and taking into 

account, among others, conditions for waste management 

included in the EMP.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the 2nd quarter of 2020.  

From the 1st quarter of 2020  

to the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

75. Guidelines for waste management 

Waste generated during the performance of the Contract 

shall be: 

a) segregated and stored selectively in sealed containers 

or in separate and adapted places, in conditions preventing 

dusting and dispersing of light fractions and their negative 

impact on the environment; 

b) ensure gradual waste reception by entities authorized 

to handle it; 

c) it is prohibited to store any materials, soil and construction 

waste near tree trunks.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 2nd quarter of 2020  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

76. Guidelines for handling hazardous waste 

Hazardous waste should be segregated and stored separately 

in special sealed containers placed in the sealed, paved area that 

is marked and secured against access by third parties, until it is 

handed over to entities authorized to handle it.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 2nd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

77. Guidelines for handling domestic waste 

Domestic waste should be collected on the compacted area 

on the site in sealed septic tanks, content of which will be 

handed over to entities authorised to handle it.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

78. Preventing illegal dumping of litter and waste 

Prior to the commencement of works the Contractor 

shall investigate the area for possible illegal landfills of litter 

and waste. In case of identifying an illegal landfill the Contractor 

shall clear such sites through removing the waste 

and transporting it away to the treatment site. During 

the performance of the Contract the Contractor shall secure 

the Contract area against possible formation of such landfills.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. L. REQUIREMENTS ON HEALTH AND SAFETY PROTECTION  

79. Development of documents related to safety  

in the Contract area 

In the Contract area it is necessary to maintain order and ensure 

proper organization of works. 

Prior to the commencement of works, the Contractor will 

develop and then obtain the Engineer's approval for the 

following documents related to safety on the construction site: 

a) Health and Safety Plan (BIOZ); 

b) Construction Site Organization Plan;  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

80. Sapper reconnaissance and supervision in the Contract area 

In order to minimize the risk related to the possible occurrence 

of dangerous objects of military origin in the area of the 

Contract, the Contractor shall ensure: 

a) prior to the works – reconnaissance at the Contract 

implementation area to verify the presence of unexploded 

shells and misfires (a report with results of the 

aforementioned sapper reconnaissance shall be submitted 

to the Engineer for acceptance); 

b) during the works – sapper supervision of works (carried out 

by the team of sappers), consisting in the ongoing checking 

and clearing of the Contract area of dangerous objects of 

military origin along with their utilization; 

c) in the case of finding dangerous objects of military origin in 

the Contract area - implementation of procedures described 

in item 86 - Conditions for handling unexploded ordnance 

or live bombs.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

81. Documentation and monitoring of the technical condition 

of buildings exposed to tremor and vibrations 

Before starting works during which tremors and vibrations 

threatening the local residents as well as nearby buildings 

and infrastructure facilities may occur, the Contractor will carry 

out an inventory of existing buildings and facilities, 

with particular reference to cracks and damages. 

During the performance of the aforementioned works, 

the Contractor will monitor the condition of these buildings 

and facilities on a regular basis. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 



Appendix no. 1 to the Final Report on implementation of measures determined in EMP for the Contract 3A.3 

Part I. Check List for implementation of mitigation measures listed in Appendix 1 to the EMP 

 

Reporting period: 02/05/2020 – 09/15/2022  Page 33 

Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

82. Implementation of guidelines on work safety requirements 

The Contractor will ensure the implementation of detailed 

guidelines on work safety requirements, including in terms of: 

a) development of the construction site, including hazardous 

areas; 

b) storage and transport; 

c) electrical installations and devices; 

d) machines and technical equipment; 

e) work at heights; 

f) earthworks; 

g) selected renovation and demolition works, 

contained in applicable legal regulations.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2021  

to the 2nd quarter of 2021   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

83. Ensuring hygienic conditions 

In the Contract area, it is necessary to ensure the necessary 

number of portable toilets and ensure their use by employees, as 

well as ensure the training of all employees in maintaining 

appropriate hygiene conditions within the construction site and 

its immediate neighbourhood.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. M. REQUIREMENTS ON EXTRAORDINARY THREATS TO THE ENVIRONMENT  

84. Guidelines on the conduct in connection with the flood risk 

In connection with the flood risk, the Contractor will prepare 

and submit to the Engineer's approval a document entitled: 

"Flood protection plan for the construction site, taking into 

account local hydrological and meteorological conditions 

in the vicinity of the construction site". 

In the event of a flood, the Contractor will follow the procedures 

described in the above mentioned document.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

85 Guidelines on notifying of emergency 

In the event of emergency (other than a flood), accident, 

breakdown, etc., the Contractor is obliged to take the following 

actions: 

a) Immediately notify relevant services (Fire Brigade, Ambulance 

Service, Police, etc.); 

b) until the arrival of the relevant services, take the necessary 

actions to reduce the risk of loss of personnel, property and 

environment (as agreed with the relevant services if possible); 

c) notify the Engineer and the Employer; 

d) after the arrival of the relevant services, act strictly according 

to their guidelines and instructions.  

IMPLEMENTED 

The mitigation measure was implemented  

and in the 2nd quarter of 2021.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

86. Guidelines for handling unexploded ordnance or live bombs 

In the case of finding unexploded ordnance or live bomb 

to the Contractor shall: 

a) immediately stop works on the particular site; 

b) assure evacuation of the employees from the explosion risk 

area; 

c) immediately notify the sapper supervision team 

and the Police, and then follow the guidelines obtained 

from them; 

d) notify the Engineer and the Employer. 

Under no circumstances can unexploded ordnance or live bombs 

be picked up, dug out, buried, relocated, thrown to fire or water, 

etc.  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(events referred to in item no. 86 under 

Appendix 1 to the EMP were not identified 

in the Contract implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 

 

Cat. N. REQUIREMENTS ON CONSERVATION OF HISTORIC MONUMENTS  

87. The opinion of the Heritage Conservator 

In accordance with the opinion of the Heritage Conservator 

in Cracow, dated March 5, 2015, ref. 

OZKr.5183.116.2015.MTW.DW, the designed Works Contract 

is not registered in the Heritage Register of the Małopolskie 

Province and does not interfere with existing relics of earth 

fortifications. 

The Provincial Heritage Conservator in the opinion as of March 5, 

2015 positively assessed the designed Works Contract under 

the following conditions:  

 ensure archaeological supervision during earthworks,  

 design reinforced concrete wall with double sided stone 

cladding on the section immediately adjacent to the historic 

Benedictine Abbey in Tyniec, 

 introduce restrictions for two-track vehicles traffic around the 

crown of the embankment, as the designed path should only 

be used for maintenance of the embankments and for leisure 

purposes. 

The above mentioned recommendations were included 

in the building design. 

The Contractor shall be obliged to comply with the arrangements 

ensuing from the opinion.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

88. Providing archaeological supervision 

The Contractor shall be obliged to provide ongoing 

archaeological supervision for the time of earthworks.  

To this end, the Contractor shall: 

a) prepare a relevant action plan in this regard; 

b) ensure the participation of a team of archaeologists who 

conduct ongoing supervision of earthworks; 

c) if necessary, obtain the permission required by law to conduct 

archaeological research from the competent heritage 

conservation office.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

89. Guidelines on the conduct in the case of uncovering 

mobile monuments or archaeological sites 

If during the works an object is uncovered which may be or 

certainly is a historic monument or has a historical value, 

the Contractor is obliged to: 

a) immediately stop any work that may damage or destroy 

uncovered objects in a given place; 

b) secure (by means of available sources) uncovered objects 

and the place where they were found against being destroyed, 

damaged or stolen; 

c) immediately notify the team of archaeologists 

and the Engineer; 

d) take further security measures, agreed with the team 

of archaeologists and the Engineer; 

e) facilitate and ensure carrying out documentary activities, 

archaeological research and other necessary activities 

indicated by an expert team of archaeologists and/or 

administrative authorities responsible for preserving the 

historic substance; 

f) after completing the activities and research listed in points d) 

and e) uncovered mobile monuments should be relocated to 

appropriate institutions indicated by a team of archaeological 

experts and/or administrative authorities responsible for 

protecting the historic substance (in accordance with the 

applicable regulations and the content of the Permit referred 

to in item 88 c) – Providing archaeological supervision). 

g) in the case of immobile monuments, after completing the 

activities and research listed in points d) and e) the guidelines 

should be implemented regarding further treatment of the 

uncovered historic substance, established by a team of 

archaeological experts and/or administrative authorities 

responsible for protecting the historic substance (in 

accordance with applicable regulations and the content of the 

Permit referred to in item 88 c) - Providing archaeological 

supervision).  

NOT IMPLEMENTED 

It was not  necessary  to implement 

the mitigation measure  

within the reporting period  

(events referred to in item no. 89 under 

Appendix 1 to the EMP were not identified 

in the Contract implementation period).  

Lack of implementation of the mitigation 

measure did not  form a deviation from 

the conditions determined under the EMP. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. O. REQUIREMENTS ON THE CONTRACTOR’S STAFF  

ENGAGED IN THE IMPLEMENTATION OF THE EMP 

 

90. Training of the Contractor’s staff  

in the scope of the EMP implementation 

The Contractor is obliged to train their managerial and 

engineering and technical staff on the rules and methods of 

implementation of these EMP terms which, in accordance with 

Appendix 1 and 2 of the EMP, are assigned to the Contractor. 

These trainings should be completed with a test of participants' 

knowledge. 

In the monthly reports submitted to the Engineer,  

the Contractor shall provide information on the state of training 

of the Contractor's staff in the scope of the EMP terms 

of the in the current reporting period.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

91. Appointment of the EMP co-ordinator in the Contractor's team 

In the Contactor’s team, a person shall be appointed  

to co-ordinate and oversee actions related 

to the implementation of the EMP. 

The responsibilities of the person shall include: 

a) supervising the implementation of individual EMP terms 

in the subsequent stages of the Contract implementation; 

b) ongoing monitoring of the status of implementation 

of individual terms of Appendix 1 and 2 of the EMP 

in the Contract area; 

c) ongoing informing of the Contractor's management team 

on the obligations arising from the EMP at the particular stage 

of works, as well as on the issues arising during the 

implementation of the EMP; 

d) co-operation with the rest of the Contractor's team 

(including a team of environmental experts, a team 

of archaeologists and a team of sapper supervision) 

in the scope of ensuring the implementation of the EMP; 

e) preparation of commentaries and reports (kick-off, monthly, 

quarterly, ad-hoc, final report, reports to RDOŚ in Cracow - 

only to the extent resulting from the decisions obtained 

at the implementation stage, e.g. exceptions, if they result 

in the need to make the report to the authorities; 

f) co-operation with people responsible for the implementation 

of the EMP from the Engineer’s and Employer’s team. 

The person appointed to perform the abovementioned role 

shall require the Engineer’s approval. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

92. Providing of a team of environmental experts 

Throughout the whole Contract implementation period 

the Contractor  shall provide the team of environmental experts, 

composed of the representatives of the following specializations: 

a) botanist - phytosociologist (natural habitats and protected 

plant species); 

b) dendrologist (rule for tree care and protection); 

c) zoologist - an expert in the field of invertebrates; 

d) zoologist - herpetologist (amphibians and reptiles); 

e) zoologist - ornithologist (birds); 

f) zoologist - chiropterologist (bats); 

g) zoologist - theriologist (non-flying mammals). 

Each specialist shall have carried out at least two natural 

supervisions in their professional carrier. 

Monthly and quarterly reports shall be prepared on the activities 

performed by the Environmental Team of the Contractor as part 

of their environmental supervision. 

The Environmental Team of the Contractor will be required over 

the entire duration of the implementation phase to supervise 

the proper performance of works in the context of their potential 

negative impact on protected natural habitats and protected 

species, the proper place of conducting works with the view of 

protected habitats and species, proper implementation 

of preventive measures to fauna (trapping, relocation) and all 

other activities in the field of environmental protection. 

These experts will be involved in the implementation of selected 

mitigation and monitoring measures specified in the EMP. 

The personnel composition of the team of environmental experts 

requires the Engineer's approval. 

One member of the team of environmental experts may combine 

at most two specializations listed above in points a-g. 

Being involved in the work on other OVFMP contracts or on any 

other projects cannot limit the availability of the experts for this 

Contract. 

Before the commencement of works, the Contractor will submit 

to the Engineer's approval a Quality Assurance Plan regarding 

the activities of the team of environmental experts.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

93. Providing a team of archaeological experts 

Throughout the whole Contract implementation period the 

Contractor shall provide the team of archaeological experts. 

These experts will be involved in the implementation of selected 

mitigation measures specified in the EMP. 

Depending on the needs, a team of archaeological experts 

can consist of one or more people with the appropriate 

professional licenses. The personnel composition of the team 

of archaeologists requires the approval of the Engineer. 

Being involved in the work on other OVFMP contracts or on any 

other projects cannot limit the availability of the experts for this 

Contract. 

Before the commencement of works, the Contractor will submit 

to the Engineer's approval a Quality Assurance Plan regarding 

the activities of the team of archaeological experts. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

94. Providing of a sapper supervision team 

Throughout the whole Contract implementation period 

the Contractor shall provide the sapper supervision team. 

This team will be involved in the implementation of selected 

mitigation measures specified in the EMP. 

Depending on the needs, a team of sappers can consist of one 

or more people with the appropriate professional licenses. 

The personnel composition of the team of sappers requires 

the approval of the Engineer. Being involved in the work on other 

OVFMP contracts or on any other projects cannot limit 

the availability of the experts for this Contract. 

Prior to the commencement of works, the Contractor will submit 

to the Engineer for approval a Quality Assurance Plan 

for the sapper supervision team. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 1st quarter of 2020  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

95. Discussing the implementation of EMP during working meetings 

and Progress Meetings 

During the performance of the Contract monthly meetings of the 

representatives of the PIO, Engineer and Contractor will be held 

to discuss and control the implementation of mitigation 

and monitoring measures specified in the EMP. 

Notwithstanding the above, updated requirements and problems 

related to the implementation of the EMP will be discussed 

at all Progress Meetings. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

Cat. P. REQUIREMENTS ON REPORTING  

96. Reporting the implementation status of the EMP 

During the performance of the Contract, the Contractor will 

submit monthly reports to the Engineer on the implementation 

of the conditions specified in the EMP (in the form of a checklist 

together with the necessary attachments, including reports 

on the implementation of environmental supervision). 

A template of the above-mentioned report (checklist) will be 

developed by the Contractor and submitted to the Engineer 

for approval. 

Depending on the circumstances, the Engineer may request 

the Contractor to submit additional reports regarding, 

among others, emerging critical situations, including accidents, 

implementation of selected EMP items, etc. 

In addition, the Contractor is obliged to make a kick-off report, 

quarterly, ad-hoc, final reports and reports to RDOŚ 

(Regional Directorate for Environmental Protection) in Cracow  

- only to the extent resulting from the decisions obtained 

at the implementation stage, e.g. exceptions, if they result 

in the need to make the report to the authorities. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. Q. REQUIREMENTS AFTER COMPLETION OF WORKS  

97. Cleaning works, restoration of the area to the initial state 

The area covered by the works due to the movement 

of machines and vehicles as well as the areas adjacent thereto 

should be cleaned and restored to its initial state.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

98. Topsoiling, sowing, mowing the grass 

After completing the construction works, all of the earth surface 

will be top-soiled and sown with grass in accordance with 

the activities detailed in item 47 - Recreation of topsoil layer 

and green areas and tidying up the site after completion of 

works, and in item 48 - Caring for grasslands. 

During the performance and the use of the Works Contract 

one shall provide curing measures within sites sown with grass 

mix, which include e.g. mowing twice a year, and removal of hard 

lichens. This measure covers the performance period, as well as 

the Defects Notification Period and the Warranty Period.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

99. Management, maintenance, repairs of roads 

The Contractor is obliged to remove defects/damages on roads 

used under this Contract during the Contract Implementation 

Period. 

During the operating period, roads and technological lanes 

must be properly maintained/managed through appropriate 

winter road maintenance in accordance with the existing 

weather conditions. Gravel/ground roads - unevenness should be 

levelled, if necessary.   

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 3rd quarter of 2021  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

Cat. R. REMAINING ESHS REQUIREMENTS  

100. Obligation to observe ESHS requirements and conditions 

The Contractor shall be obliged to apply and observe all 

ESHS requirements and conditions  

(i.e. the ones related to environmental, social and health 

and safety issues) as determined in the Contract documents 

and in the ESHS Proceeding Code, and in Implementation Plans 

and in the Environmental, Social and Health and Safety (ESHS) 

Risk Management Strategy (as developed by the Contractor 

in accordance with the Construction Works Agreement), 

and as results from the legislation valid in Poland  

(including the Labour Code, the Construction Law, and others).  

The ESHS requirements and conditions determined in reference 

to the Contractor and its personnel in the aforementioned 

sources (regardless of the legal cooperation form) are also valid 

in the scope relevant for a given case for Contractor’s 

subcontractors and their personnel and their subcontractors.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2021  

to the 3rd quarter of 2022   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

101. Assurance of safety in case of accidents at work 

The Contractor shall be obliged to assure such conditions for 

implementation of the Contract (including performance 

conditions) to avoid accidents engaging any people associated 

with implementation of the Contract (including the staff 

of e.g.: the Contractor, the Engineer, the Investor, the PCU, 

subcontractors, suppliers, and others) and third parties. 

In case an accident occurs the Contractor shall immediately 

assure proper treatment for injured people, notify relevant 

services and provide them with access to the site, and secure 

the place in a way assuring safety to the aforementioned services 

and other people, who may be present in the area of the event. 

Regardless of the aforementioned actions the Contractor shall 

immediately inform the Engineer about all accidents and near 

misses related to implementation of the Contract (both: on site, 

as well as in any other location), in accordance with binding 

procedures determined in the Contract documents  

(see also: item no. 108). 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

In the 2nd quarter of 2021   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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(1) (2) (3) 

102. Provision of H&S Expert in the Contractor’s team 

The Contractor shall be obliged to assure a permanent H&S 

supervision throughout the performance, and the supervisor 

shall take care for observing the H&S rules determined in the 

Contract documents and in the binding provisions of national 

law. Members and qualifications of the H&S supervising team 

need to be in compliance with Polish provisions of the labour 

law.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

103. Educational actions related to H&S rules and regulations 

The H&S Supervising team shall implement trainings 

and an awareness programme for the Contractor’s staff 

in reference to the H&S rules and regulations on site.  

Those actions shall be implemented throughout the performance 

period, at least once per 12 months.  

They shall take a form of informational, educational 

and awareness campaigns related to H&S issues in the scope 

corresponding with the current stage of Contract 

implementation. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

104. Assurance of safety for people in case of sexual harassment 

and mobbing 

The Contractor shall be obliged to assure such conditions of 

Contract implementation to avoid cases of sexual harassment or 

mobbing towards the Contractor’s personnel and subcontractors, 

any other people associated with implementation of the 

Contract, and any third parties. 

If cases of sexual harassment or mobbing occur, the Contractor 

shall undertake measures to immediately stop the 

aforementioned behavior, and subsequently it shall immediately 

take disciplinary measures determined by the law and internal 

regulations of the company in relation to perpetrators, 

and shall provide the victims of such behavior with any necessary 

help and support in the scope corresponding with the case.  

Regardless of the aforementioned actions the Contractor shall 

immediately inform the Engineer about any cases of sexual 

harassment or mobbing, in accordance with binding procedures 

determined in the Contract documents (see also: item no. 108). 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

105. Educational actions to prevent cases of sexual harassment 

and/or mobbing 

The Contractor shall implement trainings and an awareness 

programme for the Contractor’s Staff in reference to the 

prevention of cases of sexual harassment and mobbing.  

Those actions shall be implemented throughout the performance 

period, at least once per 12 months.  

They shall take a form of informational, educational 

and awareness campaigns related to sexual harassment 

and mobbing. 

The measures shall be implemented by an expert having proper 

substantial qualifications in that scope, who would remain 

a member of the Contractor’s team.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

106. Assurance of proper conditions of work and payment 

for the personnel 

The Contractor shall be obliged to secure proper conditions 

of works and payment for the personnel associated 

with implementation of the Contract, fully in accordance 

with provisions of the labour law binding in Poland 

(and especially with the Labour Code),  

including the following, e.g.:  

– the Contractor shall assure equal treatment in case of 

payment for the employees performing the same work, 

without consideration of sex, sexual orientation, and age;  

– people employed at the Contract shall not be harassed  

due to sex, sexual orientation and age;  

– the Contractor may employ only such a young employee, 

who is 15 years old, completed at least 8-years of primary 

school, and provided a doctor’s statement confirming 

that a work of a given type is not risky for his/hers health; 

– the Contractor – adequately to the potential and conditions, 

and in accordance with Polish provisions of the Labour Code – 

shall secure the living and social needs of the employees 

on the work site; 

– the Contractor shall be obliged to facilitate the employees 

in improving their professional qualifications.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 

 

107. Educational actions related to the provision of claims  

referring to the conditions of work and payment 

The Contractor shall inform all people employed due to 

implementation of the Contract about a possibility of providing 

claims related to the conditions of work and payment,  

and shall develop an information leaflet with necessary data 

on provision of claims and applications, in which it would assure 

about e.g. the absence of repercussion for a person notifying 

about an issue.  

Contents of the aforementioned leaflet shall be agreed  

with the Engineer.  

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

From the 1st quarter of 2020  

to the 2nd quarter of 2020   

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 
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Item Mitigation measures listed in Appendix 1 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

108. Development and implementation of procedures  

related to the ongoing provision of information on ESHS issues 

In the period not longer than 30 days from the commencement 

date of the Contract, the Engineer shall develop and provide 

the Contractor with a set of procedures related to the ongoing 

provision of information related to the following:  

– exceptional hazards (i.e. emergency and crisis situations 

discussed in section 5.12 of the EMP); 

– accidents and near misses; 

– cases of sexual harassment and mobbing; 

– claims of the personnel related to the conditions of work 

and payment.  

The Contractor shall immediately inform the Engineer 

about any issues in that scope, in accordance with the conditions 

determined under the valid contractual procedures.  

IMPLEMENTED 

The mitigation measure was implemented  

in the 1st quarter of 2020  

and in the 2nd quarter of 2021.  

In the 1st quarter of 2020  

i s sues with implementation of the measure 

were identified, as described in chapter 4.4 

of this Report. 

 

109. Guidelines on HIV – AIDS prevention 

The Contractor shall, via an approved service provider, 

implement a program to raise awareness of HIV-AIDS diseases 

(including appropriate training) and will take all other measures 

to reduce the risk of HIV spreading among the Contractor's 

personnel and the local community. These activities should be 

performed in accordance with the detailed guidelines set out 

in the Bidding Documents. 

IMPLEMENTED 

Implementation of the mitigation measure  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Part II.  Check List for implementation of monitoring measures  

listed in Appendix 2 to the EMP for Contract 3A.3 

 

This part of Appendix no. 1 to the Final Report on implementation of measures determined 

in the Environmental Management Plan (EMP) for Contract 3A.3 presents a check list for 

implementation of monitoring measures listed in Appendix 2 to the EMP within the reporting 

period.  

In case of Contract 3A.3 the monitoring measures given in Appendix 2 to the EMP refer 

to the implementation monitoring for particular 109 mitigation measures given in Appendix 1 

to the EMP only. 

 

Table 2. Check List for implementation of monitoring measures  

listed in Appendix 2 to the EMP for Contract 3A.3.  

Item Monitoring measures according to Appendix 2 to the EMP Implementation status in the reporting period 

(1) (2) (3) 

1.-109. Monitoring of implementation for mitigation measures  

listed in Appendix 1 to the EMP 

Monitoring of implementation for 109 mitigation measures  

listed in items 1-109 under Appendix 1 to the EMP. 

Detailed guidelines for implementation of this measure,  

given in Appendix 2 to the EMP in items 1-109: 

Subject of monitoring 

In conformity with descriptions given in items 1-109 

under Appendix 2 to the EMP. 

Place of monitoring 

In conformity with descriptions given in items 1-109 

under Appendix 2 to the EMP. 

Methods of monitoring 

In conformity with descriptions given in items 1-109 

under Appendix 2 to the EMP.  

Period and frequency of monitoring 

In conformity with descriptions given in items 1-109 

under Appendix 2 to the EMP.  

Unit responsible for monitoring 

In conformity with descriptions given in items 1-109 

under Appendix 2 to the EMP. 

IMPLEMENTED 

Implementation of the monitoring measures  

commenced in the 1st quarter of 2020  

and was continued  

until the end of the reporting period.  

N o i ssues with implementation 

were identified. 
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Part III.  Quantitative summary of implementation of measures  

listed in Appendix 1 and 2 to the EMP for Contract 3A.3 

 

This part of Appendix no. 1 to the Final Report on implementation of measures determined 

in the Environmental Management Plan (EMP) for Contract 3A.3 presents a quantitative 

summary of implementation of measures listed in Appendix 1 and 2 to the EMP within 

the reporting period. 

 

Table 3. Quantitative summary of implementation of measures  

listed in Appendix 1 and 2 to the EMP for Contract 3A.3.  

Category 

Mitigation measures 

(items no. 1-109  

under Appendix 1 to the EMP) 

Monitoring measures 

(items no. 1-109  

under Appendix 2 to the EMP) 

 N Item no. N Item no. 

Measures implemented  

in the reporting period 
97 

items no. 1-11, 13-17, 19-32, 

34-36, 39, 42-44, 47-63, 65-85, 
87, 88, 90-109 

109 items no. 1-109 

Measures not implemented  

in the reporting period  

(there was no need 

to implement) 

12 
items no. 12, 18, 33, 37, 38, 40, 

41, 45, 46, 64, 86, 89 
0 – 

 
 


