Appencix no. 3 Real property Construction of "Roztoki Bystrzyckie" - a dry flood control 02.13.2016
: reservoir on Goworéwka Stream

ID |Nazwa zadania Start Finish 2015 Qtr 3 2015 Qtr 4 2016 Qtr 1 2016 Qtr 2 2016 Qtr 3 2016 Qtr 4 2017 Qtr 1 2017 Qtr 2 2017 Q
Jun Jul \Auq Sep | Oct \ Nov | Dec | Jan \ Feb | Mar | Apr | May | Jun Jul \Auq \ Sep | Oct | Nov | Dec | Jan Feb\ Mar | Apr | May | Jun Jul\

1 |2A.1/2/2015 Construction of "Roztoki Bystrzyckie" - a dry flood control 2015-07-13 2017-06-28
reservoir on Goworéwka Stream

|
|
|
|
!

2 Resettlement Action Plan (RAP) 2015-07-13 2017-06-28 | . ————————
| |
| |

3 Identification of properties necessary for implementation of the project 2015-07-13 2016-07-21 ! !
| |

4 Social and economic research with development of social and economic 2015-09-20 2016-08-19 | |

study ! !
! !
| |

5 Consultations with local society and with owners of properties to be 2016-01-20 2016-10-16 | |

expropriated | |
! !
| |
| |
6 Conclusion of an agreement with the Klodzko District on expropriation 2017-02-28 2017-02-28 [ [
costs. | |
| |
! !

7 Obtainment of IPIP (Investment project implementation permit) 2017-03-30 2017-03-30 | |
| |
| |

8 Evaluation of land properties 2017-02-15 2017-04-02 ! !
| | |

9 Development of LA&RAP (RAP) Land Acquisition and Resettlement Action 2015-08-19 2016-08-31 | | |
| | |

10 Provision of a draft LA&RAP (RAP) to the Employer 2016-08-31 2016-08-31 1 1 1
| | |
| | |

11 Updates, corrections 2016-08-31 2016-09-30 | | |
| | |

12 Obtainment of the World Bank’s "OK" 2016-09-30  2016-10-25 1 1 1
| | |
| | |

13 Public hearings on a draft LA&RAP (RAP) 2016-11-04 2016-11-28 | | |
| | |

14 Development of LA&RAP (RAP) including conclusions drawn from the 2016-11-28 2017-02-13 | | |

public discussion | | |
| | |
! ! !

15 Obtainment of the World Bank’s NO 2017-02-13 2017-02-27 | | |
| | |

16 Negotiations with PAP (Project Affected Person (s)) on the compensation \ 2017-03-30 2017-05-29 ! ,_l !
| | |
| | |

17 Transfer of the case to the Voivod (in case negotiations failed) 2017-05-29 2017-05-29 | | 05-29
| |

18 Issuance of a decision by the Voivod on the compensation value 2017-05-29 2017-06-28 1 | L
| |
| |

19 Handing over the properties physically by the PAP to the Investor 2017-04-06 2017-06-28 | ' I
| |

20 Payment of compensation 2017-04-06 2017-06-28 | L) E—
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
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